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Our Owners Project Manager, Joslin Lesser, just passed along the great news that two cost 

estimates were just completed and we’re exactly on budget at the schematic design phase. See 

the details below. 

 

Construction costs for the Zervas Elementary School project are on budget per current 

estimates 

 Two full independent cost estimates were developed based on the detailed Schematic 
Design documents: one by the Designer’s Cost Consultant and one by the Construction 
Manager 

 The Construction Manager, WT Rich, is also working on the Angier project so their cost 
and scope data is informed by the most current relevant precedent 

 The two estimates were reconciled to a variance of less than 0.25% ($74 K) indicating a 
consistent understanding of design intent and scope 

 The higher of the two estimates was within 0.6% ($170 K) of the $29 M construction 
budget, which is negligible at this phase because the estimates include $2.75 M in 
contingencies 

 

The estimates include the full scope of work on the expanded Zervas site 

 The estimates include all work on the three adjacent residential properties (which will 
be incorporated into the Zervas site) 

 The potential work to develop and improve the Blue Zone (or any related Traffic work) 
will be covered in the $3 M Off-Site Improvements line item within the $40 M Total 
Project Budget  

 No Value Engineering adjustments were required at this phase to align the project 
design with the construction budget, all program elements are included 

 

Additional Cost Estimates will be developed at three key future project milestones 

 Two sets of estimates will be reconciled to budget at the end of the Design 
Development, 60% Construction Documents and 90% Construction Documents phases 

 The project team will deliver the Zervas school on schedule and on budget 
 

 


